EXHIBIT 300 Ull 011-000001126

Exhibit 300: Capital Asset Summary

Part I: Summary Information And Justification (All Capital Assets)

Section A: Overview & Summary Information

Date Investment First Submitted: 2009-06-30

Date of Last Change to Activities: 2012-06-25
Investment Auto Submission Date: 2012-02-28
Date of Last Investment Detail Update: 2012-02-27
Date of Last Exhibit 300A Update: 2012-02-28
Date of Last Revision: 2012-07-20

Agency: 011 - Department of Justice Bureau: 03 - General Administration
Investment Part Code: 01

Investment Category: 00 - Agency Investments

1. Name of this Investment: JMD Unified Financial Management System (UFMS)

2. Unique Investment Identifier (Ull): 011-000001126

Section B: Investment Detail

1. Provide a brief summary of the investment, including a brief description of the related
benefit to the mission delivery and management support areas, and the primary
beneficiary(ies) of the investment. Include an explanation of any dependencies
between this investment and other investments.

The Department of Justice (DOJ) is implementing a unified financial management system
(UFMS) to improve financial management and procurement operations across DOJ. UFMS
delivers an integrated, secure solution to replace four core accounting and multiple
procurement systems using a Commercial Off The Shelf product. Two components, the Drug
Enforcement Administration (DEA) and the Bureau of Alcohol, Tobacco, Firearms and
Explosives (ATF) rely on UFMS as the system of record. The U.S. Marshals Service (USMS)
implementation is on schedule for go-live in the 1st quarter of FY13. Phase 2 of the Federal
Bureau of Investigation (FBI) implementation will be completde in FY13, and the full
implementation of FBI will be complete in FY14.

2. How does this investment close in part or in whole any identified performance gap in
support of the mission delivery and management support areas? Include an
assessment of the program impact if this investment isn't fully funded.

UFMS streamlines and standardizes business processes and procedures, providing
accurate, timely, and useful financial data to financial and Program managers. The system
assists in improving financial management performance and aids in addressing material
weaknesses and non-conformances in internal controls, accounting standards, and systems
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security identified by the DOJ Office of the Inspector General. Finally, the system provides
integrated procurement functionality to streamline business processes, provide consolidated
management information, and the capability to meet all mandatory requirements of the
Federal Acquisition Regulation and the Justice Acquisition Regulations.

3. Provide alist of this investment's accomplishments in the prior year (PY), including
projects or useful components/project segments completed, new functionality added,
or operational efficiency achieved.

1) Deployed ATF on UFMS in Q1 FY11 and preliminary audit results indicate ATF will retain
a clear audit opinion with UFMS as the system of record;2) USMS is on schedule and budget
for deployment; 3) Initiated FBI Phase 2 Requirements and Planning Project in Q1 FY11;4)
Completed AFP Planning and Requirements Project in Q3 FY11; UFMS is serving its
production customers effectively, achieving Service Level Agreement (SLA) targets of
providing 99% system availability and resolving help desk requests within an average of 3
business days in a certified and accredited processing environment. Figures compiled in the
first quarter of FY 2011 show the UFMS help desk resolved 99% of more than 12,000
inquiries within an average of 1.93 business days in FY 2010, exceeding the SLA target of 3
business days. Over the same period, UFMS averaged an availability rate of 99.6%.

4. Provide alist of planned accomplishments for current year (CY) and budget year (BY).

1) Complete the design, configuration, testing, data conversion and training in preparation for
cutover of FBI Phase 2 to UFMS as the system of record in Fiscal Year (FY) 2013; 2)
Complete design, development and testing of the interface to support deployment to USMS;
3) Retain clean audit results for DEA and ATF and improve audit results for USMS; 4)
Continue to provide cost effective operations & maintenance; 5) Plan and incorporate new
federal initiatives such as System for Award Management (SAM).

5. Provide the date of the Charter establishing the required Integrated Program Team
(IPT) for this investment. An IPT must always include, but is not limited to: a qualified
fully-dedicated IT program manager, a contract specialist, an information technology
specialist, a security specialist and a business process owner before OMB will approve
this program investment budget. IT Program Manager, Business Process Owner and
Contract Specialist must be Government Employees.

2004-09-17
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Section C: Summary of Funding (Budget Authority for Capital Assets)

Table I.C.1 Summary of Funding

1.

PY

2011
Sub-Total DME (Including Govt. FTE): $239.7 $74.9 $42.9 $32.7
Sub-Total O & M Costs (Including Govt. $33.4 $32.8 $34.6 $31.3
FTE):
Total Cost (Including Govt. FTE): $273.1 $107.7 $77.5 $64.0
Total Govt. FTE costs: $15.2 $7.3 $7.5 $7.9
_ $0.0 $0.0
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2. If the funding levels have changed from the FY 2012 President's Budget request for
PY or CY, briefly explain those changes:

For FY11 and CY12, the reason for the minor fluctuation in Total Percentage Change is due to
revised and update cost and budget projections.
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Section D: Acquisition/Contract Strategy (All Capital Assets)

Table I.D.1 Contracts and Acquisition Strategy

Contract Type | EVM Required | Contracting Procurement Indefinite Solicitation ID Ultimate Effective Date Actual or
Agency ID Instrument Delivery Contract Value Expected
Identifier (PIID) Vehicle ($M) End Date
(IDV)
Reference ID

Awarded DJJO6F1338

Awarded DJJ04F0892

Awarded DJJO9F1810

2. If earned value is not required or will not be a contract requirement for any of the contracts or task orders above, explain why:

All development work is being conducted by IBM (and its sub-contractors) under Contract Number DJJ-06-F-1338. This contract requires IBM
to use an ANSI 748-A compliant Earned Value Management System (EVMS) to manage the performance of all UFMS Task Orders. Earned
Value is not required of the remaining contractors; their support is level of effort for program management and advisory services. Earned
Value calculations for these level of effort contracts are completed by the UFMS Program Management Office and captured in the program
management budget and with compliance of the Department's EV policies and procedures.
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Exhibit 300B: Performance Measurement Report

Section A: General Information

Date of Last Change to Activities: 2012-06-25

Section B: Project Execution Data

Table 11.B.1 Projects

001126-A JMD Unified Financial The Department of Justice (DOJ)
Management System (UFMS) has initiated an effort to
implement a unified financial
management system (UFMS) that
will improve the existing and
future financial management and
procurement operations across

DOJ.
001126-C Federal Bureau of Investigation ~ The implementation of UFMS-S
(FBI) Phase 2 (CJIS) at the FBI will consist of business

transformation, testing, and
implementation.

001126-D United States Marshals Service  The implementation of UFMS at
(USMS) Phase 2 the U.S. Marshals Service will
follow a two-phase approach
consisting of Planning and
Requirements followed by
Configuration and
Implementation..

001126-E Bureau of Prisons (BOP) The upgrade of BOP and USMS
comprises the work to move from
the UFMS 1.1 Shared
Acquisitions to the UFMS 2
shared environment utilizing
similar acquisition functionality.
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Table I.B.1 Projects

Project ID Project Project Project Project Project
Name Description Start Date Completion Lifecycle
Date Cost ($M)
00126-B Asset Forfeiture Program (AFP)  The implementation of UFMS at
Phase 2 the AFP will follow a two-part

approach consisting of Planning
and Requirements followed by
Configuration and
Implementation.

Activity Summary

Roll-up of Information Provided in Lowest Level Child Activities

Project ID Name Total Cost of Project] End Point Schedule | End Point Schedule Cost Variance Cost Variance Total Planned Cost Count of
Activities Variance Variance (%) ($M) (%) ($M) Activities
($M) (MCEYD)
001126-A JMD Unified Financial
Management System
(UFMS)
001126-C Federal Bureau of

Investigation (FBI)
Phase 2 (CJIS)

001126-D United States
Marshals Service
(USMS) Phase 2

001126-E Bureau of Prisons
(BOP)
00126-B Asset Forfeiture
Program (AFP) Phase
2

Key Deliverables

Project Name Activity Name Description Planned Completion Projected Actual Completion Duration Schedule Variance | Schedule Variance
Date Completion Date Date (in days) (WCEVED) (%)

001126-C FBI Phase 2 Planning  FBI Phase 2 Initial 2011-10-17 2011-10-17 2011-10-17 0.00%
and Requirements planning and
requirement
gathering. This effort
includes as-is
business process
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00126-B AFP Phase 2
Planning and
Requirements

00126-B AFP Phase 2
Implementation and
Configuration

Key Deliverables

maps, to-be business

process maps,
requirements
document, fit/gap
analysis document,
system

implementation plan,
technical architecture

document, updating
existing planning
documents from
previous task order,
etc.

AFP Phase 2 Initial 2011-12-31 2011-12-04 2012-01-30
planning and
requirement

gathering. Includes

As-Is Business Model

Definition, Gap
Analysis,To-Be
Business Model
Definition, Extended
Functional
Requirements,
Extended Technical
Requirements, Data
Conversion
Specifications and
Requirements Review

AFP Phase 2 Design, 2012-09-05 2012-09-05
Implementation,
Post-Implementation,
and Annual Close.
USMS Phase 2
Implementation and
Testing. Includes
implementation plan,
transition plan, close
plan, training, user
acceptance test, data
conversion,
production operations
documentation,
operations readiness

425

365

-30

-7.06%

0.00%
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EXHIBIT 300
001126-D USMS Phase 2
Planning and
Requirements
001126-D USMS Phase 2
Implementation and
Configuration

review and cutover
activities. Also
includes configuration
items and
comprehensive
testing activities to
validate the intended
functionality of the

application, processes

and system meets the
documented AFP
requirements

USMS Phase 2
Planning - Includes
As-Is business model
definition, gap
analysis, to-be
business model
definition, extended
functional
requirements,
extended technical
requirements, data
conversion
specifications and
reguirements review

USMS Phase 2
Implementation and
Testing. Includes
implementation plan,
transition plan, close
plan, training, user
acceptance test, data
conversion,
production operations
documentation,
operations readiness
review and cutover
activities. Also
includes configuration
items and
comprehensive
testing activities to
validate the intended

Key Deliverables

2012-12-14 2012-12-14

2012-12-14 2012-12-14

1,019

744

0.00%

0.00%
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Key Deliverables

Project Name Activity Name Description Planned Completion Projected Actual Completion Duration Schedule Variance | Schedule Variance
Date Completion Date Date (ICEVS)) (in days ) (%)

functionality of the
application, processes
and system meets the
documented USMS
requirements
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Section C: Operational Data

Metric Description

Help desk ticket
resolution: % of tier 2
tickets resolved

Percentage

Average number of Days
business days to pay
a Purchase Card
invoice

Cumulative system
availability
(year-to-date)

Percentage

Percentage of risks
mitigated prior to
being elevated to

issues

Percentage

Total number of
security scans
conducted per quarter
on the UFMS
production
environment

Security scan

Prompt payment: %
of invoices paid
on-time (UFMS 1.1,
UFMS 2.0)

Percentage

Unit of Measure

FEA Performance
Measurement
Category Mapping

Customer Results -
Customer Benefit

Mission and Business
Results -
Management of
Government
Resources

Technology -
Reliability and
Availability

Process and Activities
- Management and
Innovation

Technology - Quality
Assurance

Mission and Business
Results -
Management of
Government
Resources

Table 1.C.1 Performance Metrics

Measurement
Condition

Over target 0.750000 0.750000
Under target 3.000000 3.000000
Over target 0.990000 0.990000
Over target 0.900000 0.900000
Over target 1.000000 1.000000
Over target 0.750000 0.750000

0.750000

2.200000

0.990000

0.900000

3.000000

0.730000

Target for PY Actual for PY Target for CY

0.750000

3.000000

0.990000

0.900000

1.000000

0.750000

Reporting

Frequency

Monthly

Monthly

Monthly

Quarterly

Quarterly

Quarterly
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